
 
 
 

 
 

CONSTRUCTION UPDATE 
 

July 28, 2017 
 

2017 WATER MAIN UPGRADE PROJECT  
 

WASHINGTON ROAD – Mack Avenue to Waterloo Street 
 
This week, the contractor has completed transferring all of the services from homes to the new water main 
between Mack Ave and Chalfonte and has completed the installation of the new water main from Chalfonte to 
Waterloo. Next week, they plan on beginning restoration work from Mack to Chalfonte. The replacement of the 
concrete sidewalks and the driveways on private property will be completed by the water main contractor in this 
block. The replacement of driveway approaches and the grass restoration will be completed by the resurfacing 
contractor as a part of the street resurfacing project upcoming for that block. Next week, the contractor will also 
be testing the new water main between Chalfonte and Waterloo. If testing goes well, we are anticipating that the 
water will be shut off for about 4 to 6 hour in the block between Chalfonte and Charlevoix on Thursday or Friday 
so that the new main can be connected to the existing system. 
 
If you are within the construction area and have a sprinkler system along the back of the sidewalk or between 
the sidewalk and curb, please mark your sprinklers as soon as possible (if you haven’t done so already) to aid 
the Contractor in preventing unnecessary damage to your system. If any portion of your sprinkler system requires 
temporary removal, it will be re-installed during final site restoration and clean-up of the work site.  
 
To assist the Contractor in completing the water main replacement in as little time as possible, the City 
is asking that you not park your vehicles on either side of the street, or, on your driveway apron between 
the sidewalk and street between the hours of 7:00 a.m. and 7:00 p.m. once work on your street begins. 
 
During construction, mail delivery, rubbish pick-up and access for Emergency Vehicles will not be interrupted. 
 
The City of Grosse Pointe wishes to apologize in advance of the impending construction for any inconvenience 
it may cause you and hopes, with your cooperation, to complete the construction in a timely manner. If you have 
any questions or concerns, please feel free to contact any of the following: 

Contractor: Bricco Excavating Company, LLC   (248) 547-6963 

Engineer: Anderson, Eckstein and Westrick, Inc      
Charles Myslinski     (586) 726-1234 
Stephen Pangori     (586) 726-1234 

Thank You.  


